FORM DRW-CIA 2605 STATE OF HAWAII
Depariment of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE ALCEIVED - DALS
Loy OF PUBLIC WORRG
FOR THE MONTH OF JUNE i WL 12 P 132

Date: July 5, 2011

CONTRACTOR: MOLINA ENGINEERING, LTD.

ADDRESS: 1188 Bishop $f. Ste 1404 Contract Mo, 59544 [.]
City, State ZIP: Honolubu, HE 96813 DAGS Job No. 12-14-7408
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
CONTRACT FOR INSPECTION BRANCH USE

’[/]— SUBMITTAL REGISTER )/]/COMME‘JCEMENT REQUIREMENTS
Basic Contract Amount $ 628,000.00  }pue monTLY:

1 PROJECT SCHEDULE - INITIAL & ONGOING

[’{ DAILY REPORTS [/]’FAYROLL AFFIDAVITS

ONTHL TIMATE CHECKLIST

CHANGE ORDERS [T CONTRACT NUMBER 1 1 PROJEGT NAME & LOCATION
Total $ 1,488.00 [ ALL SIGNATURES

Adjusted Contract Amount $ 629,488.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 25.13% - 157,846 100% . 1,488 169,334
Retained REDUCED [ ] < 8131 74 8,205
Amount Subject to Payment - 149,715 1,414 151,129
Payments to Date 33,201 0 2%, M/ o
Payments Now Pue : 116,514 1,414 117,928
Payment No. FINAL[ ] 2

Remariks:

1. Computed and Chatked by:

payrofi affidavits have baen submitted, are current, o propsr deductive exclusions have bean

Z. 1 certify that the above bili is comect, just, that payment has not been received, and all
47 %f, made to this requast and at least 80% of our workforce Tesides in Hawall,

H [4 4 Date:
. MOLINA ENGINEERING, LTD.
eI sy i)y i

JUL 17 A1 Sttt Pree 700 fus

5, Approve? - . Brardh Cruf or Distriet Enginsor Data: i By signature / Tifie: Bate
‘i'he Public'Works” Admlmm or cemﬁes that change drders have been issued and the work perrormed

L 4/%{ JUL 18 2o

-, StatefPyblic Works Aiintstrotor Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the KMonth of: JUNE

CONTRACTOR: BIOLINA ENGINEERING, LTD. Contract No.: 58644
PROJECT TITLE; Fort Ruger B300, B306 and B308A, Accessibility improve DAGS Job No.: 12-14-7408
—
a)
o
Q LICEN: BASIC CONTRACT]
'C)' PRIME CONTRACTOR ITRADE NO. AMOUNT:
MOLINA ENGINEERING, LTH{General Contractor ABC-23456 ge28,000)  $157.846) 2613wm| 5% $7.892
LICENSE | BASIC SUB-CONTRACT
m SUBCONTRACTOR TRADE NG, AMOUNT
ALOHA Stes] Rebar $11,740 $4.785] 40.76%] 5% $239
Tote! Retained from Subs $239

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8131]

! certify that the above retentions are correct for this request.

MOLINA ENGINEERING, LTD.

1188 Bishop St., Sta. 1404 - Honolulu, Hawaii 96813 Chagk 2ried by
Name of Contractor
initial - Prﬁject inspector or Engineer
S 2/ /1y
By Signature Date
NOTE:

Columnar totals shall be equal in dollar valua to that on
tha Monthly Estimate Sheet



DPW.CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Seorvices
Division of Public Works

For the fMonth of: JUNE

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644

PROJECT TITLE: Fort Ruger B300, B305 and B308A, Accessibilityimpro  DAGS Job No.: 12-14-7406
a1 CHANGE
@ ORDER]
O LICENSE CHA CRD| COMPL. %) RETN Al NT
O |PRIME CONTRACTOR _{TRADE INO. AMOUNT| TODATE| CMPLi  %| RETAINED

MOLINA ENGINEERING, LTTGeneral Contractor ABC-23456 $1,488 $1,488] 100.00%] 5% $74|A

CHANGE
ORDER SUB)
LICENSE CHANGE ORDER SUB| COMPL. &.ﬁlRETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT] JODATE| CMPL fél RETAINED
#DIVio] 5% $0
#DIV/0! 504 30
#DIVIO! 5% 0
#DIV/0! 5% $0
#DVI0I 5% $0
HDIV/0! 5% $0
#DIVIO! 5% $0
£01Vi0t 5% $0
#DIV/o! 5% $0
#DIvio! 5% $0
#DW/O! 5% 30
#DIV/0! 5% $0
#LI1VIO] 5% 50}
#DIVI0! 5% $0
EDIVI0! 5% 30
#DIVIo! 5% 30
#DIVIO! 5% $0
Total Retzined from Subs $0l3

|_|CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) I $74/

| certify that the above retentions are correct for this request.
MOLINA ENGINEERING, LTD. Cracked/Verified by:

1188 Bishop St., Ste. 1404 - Honolulu, Howaii 94813

Name of Contractor /{/

Initial - Praject Inspector or Engineer
e ' (7/“ /“
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



: STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, & B306A,
ACCESSIBILITY IMPROVEMTS

PAYMENT NO.: 2

BILLING MONTH: June-11 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644

CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Originai Contract Payment Suffix: 1,2

Suffix Fund Symbaol Amount Earned Retainage Amount Due
o) Bod - 4341 ¥ 42,229 $ 2,125 $ 39,803
o2, S 0. 278k £ 20,419 $ 3,407 $ 17011

Totais: $122,646.00 $6,132.00 $116,514.00

Change Order Payment Suffix: 3

Suffix Fund Symbol Amount Earned Retainage Amount Due

03 B09-439M $1,488.00 $74.00 $1,414.00
Totals: $1,488.00 $74.00 $1,414.00
Grand Total: $124,134.00 $6,206.00 $117,928.00
et 7/26/2011
Verifgé/d By 4 DATE

(This Section for Adrninistrative Services Office Use Only)

Vendor Code 28867700

Cost Code 3A1

DPOUNED ¢ oRolaNGg

Pr  Sloaly

LS

Voucher No.

\{e;iﬁgd} By




